CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00028

TITLE: RAM Reporting and Analysis DATE: 05/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

The Reliability, Availability and Maintainability Requirements (RAM) Program is a documented set of scheduled
activities, resources and events serving to implement the organizational structure, responsibilities, procedures, activities,
capabilities and resources that together ensure that the Authority will achieve its RAM requirements.

This change order shall compensate DFJV to implement the Authority's Directive Letter No. 49 and 54. This change
order includes resolution of DFJV's NOPC No. 04 (DFJV-HSR-0308), DFJV's INOPC (DFJV-HSR-071) and other

correspondences in reference to this issue.

The compensation in this change order is per Section 17.0 and Section 23.0 of the General Provisions. These costs
are agreed as full and complete costs for DFJV and their sub-contractors as agreed between HSRA and DFJV
executives on November 23, 2017.

DETERMINATION OF TIME AND TIME IMPACT:

Determination of time and time impact will be deferred until completion of work specified in this change order.

D = Deferred Time

Unit

Péyment

T ‘Description Quantity Units Net Amount

Price

00001 ' 10 LS $60,00000 $60,000.00 D
00002 Provide RAM Allocation Report 1.0 ' LS $60,000.00 $60,000.00 D
00003 Provide Historical Product Maintainability Report 1.0 LS $354,000.00 $354,000.00 D

(HPMR)
00004 Provide Maintenance Concept 1.0 LS $360,000.00 $360,000.00 D
00005 Provide Maintenance Manuals 1.0 LS $98,000.00 $98,000.00 D
00006 Provide Maintainability Demonstration Test Plan 1.0 LS $180,000.00 $180,000.00 D
and Procedure (MDPP)
00007 Provide Maintainability Demonstration Test Report 1.0 LS $88,000.00 $88,000.00 D
(MDTR)
Total: $1,200,000.00 D
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TITLE: RAM Reporting and Analysis DATE: 05/05/2017
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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